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ESTIMATE RUN 02/02/2017

ESTIMATE SUMMARY 13:04:07

CONTID: C21443         ESTIMATE NO: 0001 PROG 2005

PCN: 21443-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 52 STORM DRAIN REPAIR PERCENT TIME:

PROJECT NO: ER052A-043                    

PR SH 52 STORM DRAIN REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 757,979.30 PARTICIPATING $ $ 145,009.80

AWARD PROJECT AMT: 737,833.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,406.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.70

WORK DAYS

WORK DAYS

19.13%

612,969.50

145,009.80

145,009.80

141,603.76

$

$

$

$

145,009.80

0.00

145,009.80

0.00

145,009.80

-3,406.04

0.00

141,603.76

0.00

AMOUNT DUE 141,603.76 141,603.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,603.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 46

ORIG TIME ALLOW: 46

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2017

01/05/2017

01/28/2017

12/01/2016

12/08/2016

12/21/2016

01/05/2017
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PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

32,500.001.000

32,500.00

1.000

L S 

32,500.00000

0010 Removal of Inlet 0.000

1.000

202-00019  
 

850.001.000

850.00

1.000

EACH

850.00000

0015 Removal of Manhole 0.000

1.000

202-00021  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0020 Removal of Pipe 0.000

50.000

202-00035  
 

550.0050.000

550.00

656.000

LF  

11.00000

0025 Removal of Curb and Gutter 0.000

1,015.000

202-00203  
 

3,045.001,015.000

3,045.00

1,157.000

LF  

3.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

545.000

SY  

5.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

547.000

SY  

6.00000

0040 Removal of Pavement Marking 0.000

621.000

202-00250  
 

1,552.50621.000

1,552.50

738.000

SF  

2.50000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

12.000

HOUR

160.00000

0050 Potholing 0.000

15.500

203-01597  
 

3,487.5015.500

3,487.50

15.500

HOUR

225.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

34.00000
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PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

131.000

CY  

110.00000

0065 Shoring (Area 1) 0.000

1.000

206-01781  
 

4,000.001.000

4,000.00

1.000

L S 

4,000.00000

0070 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0075 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

1,124.000

208-00002  
 

3,372.001,124.000

3,372.00

1,570.000

LF  

3.00000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

28.000

LF  

8.00000

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

850.00000

0095 Storm Drain Inlet Protection (Type I) 0.000

1.000

208-00053  
 

180.001.000

180.00

1.000

EACH

180.00000

0100 Storm Drain Inlet Protection (Type II) 0.000

1.000

208-00054  
 

180.001.000

180.00

1.000

EACH

180.00000

0105 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4,400.002.000

4,400.00

2.000

EACH

2,200.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

14.000

HOUR

32.00000
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PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

14.000

HOUR

110.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

85.00000

0125 Erosion Control Management 0.000

1.000

208-00207  
 

190.001.000

190.00

46.000

DAY 

190.00000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

320.00000

0135 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

3.000

CY  

100.00000

0140 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

6,500.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.300

ACRE

950.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.300

ACRE

2,500.00000

0155 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.300

ACRE

850.00000

0160 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

262.000

LB  

2.50000

0165 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

288.000

SY  

4.50000
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PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

120.000

CY  

78.00000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

191.000

TON 

175.00000

0180 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

36.000

SY  

70.00000

0185 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

73.000

SY  

4.50000

0190 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

33.000

CY  

82.00000

0195 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

15.000

CY  

650.00000

0200 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

803.000

LB  

1.50000

0205 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

0.000

LF  

72.00000

0210 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

49.000

LF  

84.00000

0215 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

40.000

603-01605  
 

10,480.0040.000

10,480.00

1,181.000

LF  

262.00000

0220 Flap gate (__ Inch) 0.000

0.000

603-50100  
 

0.000.000

0.00

1.000

EACH

17,000.00000
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PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

7,800.00000

0230 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0235 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0240 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,157.000

LF  

19.00000

0245 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

40.00000

0250 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

4.000

EACH

210.00000

0255 Irrigation Diversion Structure 0.000

0.000

615-65005  
 

0.000.000

0.00

1.000

L S 

3,900.00000

0260 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

4,500.00000

0265 Mobilization 0.000

0.500

626-00000  
 

31,475.000.500

31,475.00

1.000

L S 

62,950.00000

0270 Public Information Services (Tier IV) 0.000

0.400

626-01104  
 

560.000.400

560.00

1.000

L S 

1,400.00000

0275 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

12.000

GAL 

200.00000
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PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint (Waterborne) 0.000

5.160

627-00011  
 

283.805.160

283.80

5.160

GAL 

55.00000

0285 Flagging 0.000

206.500

630-00000  
 

6,608.00206.500

6,608.00

206.500

HOUR

32.00000

0290 Traffic Control Inspection 0.000

15.000

630-00007  
 

2,250.0015.000

2,250.00

30.000

DAY 

150.00000

0295 Traffic Control Management 0.000

9.000

630-00012  
 

5,400.009.000

5,400.00

46.000

DAY 

600.00000

0300 Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

450.001.000

450.00

2.000

EACH

450.00000

0305 Construction Traffic Sign (Panel Size A) 0.000

14.000

630-80341  
 

2,100.0014.000

2,100.00

28.000

EACH

150.00000

0310 Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000

0315 Concrete Barrier (Temporary) 0.000

342.000

630-80370  
 

4,446.00342.000

4,446.00

1,281.000

LF  

13.00000

0320 Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

1,000.000.500

1,000.00

1.000

EACH

2,000.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C21443         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21443-BID    ESTIMATE RUN 02/02/2017

PROJECT: ER052A-043                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

400.000

F A 

1.00000

0345 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 123,859.80123,859.80736,829.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Field Office (Class 2) 0.000

1.000

620-00002  
 

12,250.001.000

12,250.00

1.000

EACH

12,250.00000

0360 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0365 Sanitary Facility 0.000

1.000

620-00020  
 

900.001.000

900.00

1.000

EACH

900.00000

CAT 21,150.0021,150.0021,150.00CURRENT AMT0400 $ $ $

$ 145,009.80145,009.80$757,979.30$CURRENT AMTPROJECT TOTAL


